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Work Completed: October 30 - November 5, 2008 

• Completed removing steel sheeting associated with the Mid-Channel Area A resuspension 
control system. 
Completed post-construction seeding in Removal Areas 11A and 12A. 
Continued post-construction activities in Removal Area 13B, including top soil installation. 
Continued the installation of tree and shrub plantings that had been deferred from the spring 
to the fall due to the availability of specific species. 
Continued removal of soil and sediment from Removal Area 13A. 
Continued solidifying soil and sediment at Staging Areas 4N. 
Continued loading and transporting solidified soil/sediment TSCA material from Removal 
Area 13A to EQ Wayne County Disposal Facility. 
Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 
to Allied Waste C&C Landfill and Ottawa County Farms Landfill. 
Continued demobilizing and decommissioning activities at Staging Area 5S. 
Continued decommissioning activities of the WCS including removing sections of the 
catwalk, cross bracing, and steel H-Piles. 
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Work Planned: November 6 - November 12, 2008 

Continue excavating soil and sediment from Removal Area 13A. 
Continue post-construction activities in Removal Areas 11A, 12A and 138. 
Continue solidifying soil/sediment at Staging Area 4N. 
Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Continue loading and transporting solidified soil/sediment TSCA material from Removal 
Area 13A to EQ Wayne County Disposal Facility. 
Continue demobilizing and decommissioning activities at Staging Area 5S. 
Continue decommissioning the WCS including removing sections of the catwalk, cross 
bracing, steel H-Piles, and steel sheeting. 
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Removal Progress 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through 
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase 
added each week reflected only additional TSCA material removed, rather than total volume removed to date. 
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now con-ectly displays total 
cumulative volume removed in the 2008 construction season. 
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Removal Progress 
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Notes: 

For Areas where 
removal is less than 
100% complete, the 
data point shown is an 
estimate based on area 
and volume 
considerations. 

'Complete' is defined 
as removal of all 
targeted materials as 
detailed in the Plainwell 
TCFIA Design Report. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 250 LPOs have been completed for the project to date. 

Weather Summary 

• No weather delays encountered. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge iVIonitoring: 
Discharge Flow: 21,287 gallons (Staging Area 4N) and 16,378 gallons (Staging Area 5S) 
Testing Performed this Week? No Q Yes M 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ Removal Area 13A 
Cleanup Standard Achieved? N/A D Yes ^ No D If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 

Equipment • 
k' 

Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-200 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD^50 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Komatsu D65 Dozer 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

FAVCO 40-ton Crane 

40' Self Propelled Work Barge 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Smooth Drum Roller 

John Deere Skidsteer 

Vermeer Chipper 

Komatsu 400 Articulating Dump 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affi l iation 10/30/08 10/31/08 ; 11/01/08 11^2/08 11/03/08 11/04/08 11/05/08 

Terra Contracting Staff 

Jim Saric/USEPA 

Michael Berkoff/USEPA 

Sam Borries/USEPA 

Mike Ribordy/USEPA OSC 

Kari Gustavson/US ARMY ERDC 

Paul Bucholtz/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Chris Frieburger/MDNR 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

Paul Monteny/KRSG 

Eric Schmidt/KRSG 

Chuck Barnes/ARCADIS 

Steve Garbaciak/ARCADIS 

Anthony Esposito/ARCADIS 

Micki Maki/ARCADIS 

Scott Harcus/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Ben Lawrence/ARCADIS 

Nick Harmer/ARCADIS 

MDEQ Sample Team 

Other Subcontractors (Specify) 

King Co. 
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Removing steel sheeting from the Mid-Channel 
Area A resuspension control system. 

Excavating floodplain soil in Removal Area 13A. 

Loading solidified soil/sediment from Removal 
Area 13A for transportation and disposal. 

Decontaminating steel sheeting from the Mid-
Channel Area A resuspension control system at 

Staging Area 5S. 
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Targeted Removal Areas - Former Plainwell Impoundment 

\i 
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LEGEND: 

SHORELINE 

^ H RIVER 

STAGINGAREA 
STAGINGAREA- DEMOBILIZED 

TRUCK TRAFFIC 
REMOVAL AREA TO/FROM DISPOSAL AREA 

O S 

CLEARING/GRUBBING COMPLETE 
REMOVAL COMPLETE 
REMOVAL AMD REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 
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